
ID Task Name Duration Scheduled Start Scheduled Finish Start Finish

1 REPORTING (Begins after approval of RI/FS Workplan) 1712 days Fri 4/15/16 Mon 12/21/20 Day 0 1712
2 Bi‐Monthly Progress Report (Due 15th of every other month)  1712 days Fri 4/15/16 Mon 12/21/20 Day 0 Day 1712
3 SITE CHARACTERIZATION  1591 days Fri 4/15/16 Thu 4/11/19
4 Provide Field Notice and Insurance Certificates to EPA 15 days Fri 4/15/16 Fri 4/29/16 Day 0 Day 15
5 Iteration 1 ‐ On‐Property Investigations (Soil, GW, SW, Sediment) 609 days Mon 5/2/16 Sun 12/31/17 Day 17 Day 626
6 Iteration 1 ‐ Off‐Property Investigations (Soil, Groundwater) 609 days Mon 5/2/16 Sun 12/31/17 Day 17 Day 626
7 Iteration 1 ‐ Background Soil Investigation  609 days Mon 5/2/16 Sun 12/31/17 Day 17 Day 626
8 Data Assessment Meeting with EPA/TCEQ 1 day Thu 11/30/17 Thu 11/30/17 Day 594 Day 595
9 Iteration 1 ‐ Final Mobilization of Iteration 1 and Data Assessment 75 days Mon 1/15/18 Fri 3/30/18 Day 640 Day 715
10 Iteration 1 ‐ Development of Draft Workplan Refinement Notice ‐ 7 (WRN‐7) 45 days Sat 3/31/18 Mon 5/14/18 Day 715 Day 760
11 Data Review Meeting to Finalize WRN‐7 1 day Thu 6/14/18 Thu 6/14/18 Day 790 Day 791
12 Iteration 1 ‐ Review/Comment on WRN‐7 ‐ EPA/TCEQ 15 days Fri 6/15/18 Fri 6/29/18 Day 791 Day 806
13 Iteration 1 ‐ Prepare Final WRN‐7 15 days Fri 6/29/18 Fri 7/13/18 Day 805 Day 820
14 Review/Approve Final WRN‐7 ‐ EPA/TCEQ 15 days Fri 7/13/18 Fri 7/27/18 Day 819 Day 834
15 Iteration 2 ‐ Vince Bayou Surface Water and Sediment Sampling, Laboratory Analysis, 

Data Assessment,  and Data Evaluation (Mobilization 1)
50 days Sat 7/28/18 Sat 9/15/18 Day 834 Day 884

16 Iteration 2 ‐ Development of 3 drafts of WRN‐8 for Sediment Reconnaissance Study 
and Delineation (Including EPA Review and Comment)

205 days Sun 9/16/18 Mon 4/8/19 Day 884 Day 1089

17 Review/Approve Final WRN‐8 ‐ EPA/TCEQ 1 day Tue 4/9/19 Tue 4/9/19 Day 1089 Day 1090
18 Iteration 2 ‐ Sediment Reconnaissance Study and Delineation (Mobilization 2, 

including two decision points and three stages of laboratory analyses) 
70 days Wed 12/12/18 Tue 2/19/19 Day 971 Day 1041

19 Iteration 2 ‐ Data Assessment and Data Validation of Three Sets of Staged Sample 
Data

51 days Wed 2/20/19 Thu 4/11/19 Day 1041 Day 1092

20    Iteration 2 ‐ Background Sediment/Surface Water Investigation  TBD Sat 4/13/19 Fri 4/17/20
21 Iteration 2 ‐ Iteration 2 SLERA and Human Health Risk Evaluation 48 days Sat 4/13/19 Thu 5/30/19 Day 1093 Day 1141
22 Iteration 2 ‐ Data Assessment Meeting with EPA/TCEQ 1 day Thu 5/23/19 Thu 5/23/19 Day 1133 Day 1134
23 Iteration 2 ‐ Development of Draft WRN‐9 (if needed)/finalize SLERA and Human 

Health Risk Evaluation (One Draft Assumed)
60 days Fri 5/24/19 Mon 7/22/19 Day 1134 Day 1194

24 Iteration 2 ‐ Review/Comment on WRN‐9 ‐ EPA/TCEQ (If needed) (Two Drafts 
Assumed, Meeting)

75 days Tue 7/23/19 Sat 10/5/19 Day 1194 Day 1269

25 Iteration 2 ‐ Prepare Final WRN‐9 (If needed) 15 days Sun 10/6/19 Sun 10/20/19 Day 1269 Day 1284
26 Review/Approve Final WRN‐9 ‐ EPA/TCEQ (If needed) 15 days Mon 10/21/19 Mon 11/4/19 Day 1284 Day 1299
27 Iteration 3 ‐ Off‐Property Investigation, One Mobilization (Vince Bayou Biota) (If 

needed)
120 days Mon 10/21/19 Mon 2/17/20 Day 1284 Day 1404

28 Iteration 3 ‐ Background Biota Investigation (If needed) TBD Mon 1/14/19 Mon 5/13/19 Day 1247 Day 1367
29 Iteration 3 ‐ Data Assessment (If needed) 60 days Tue 2/18/20 Fri 4/17/20 Day 1404 Day 1464
30 Iteration 3 ‐ Data Assessment Meeting with EPA/TCEQ (If needed) 1 day Fri 4/17/20 Fri 4/17/20 Day 1463 Day 1464
31 SCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 210 days Sat 4/18/20 Fri 11/13/20
32 Prepare Draft SLERA (Soil, Groundwater, Biota) 60 days Sat 4/18/20 Tue 6/16/20 Day 1464 Day 1524
33 Review/Comment on SLERA ‐ EPA/TCEQ (Assume 2 Drafts, Meeting) 75 days Wed 6/17/20 Sun 8/30/20 Day 1524 Day 1599
34 Prepare Final SLERA 45 days Mon 8/31/20 Wed 10/14/20 Day 1599 Day 1644
35 Review/Approve Final SLERA ‐ EPA/TCEQ 30 days Thu 10/15/20 Fri 11/13/20 Day 1644 Day 1674
36 BASELINE ECOLOGICAL RISK ASSESSMENT (IF NEEDED) TBD Sun 7/22/18 Mon 3/25/19
38 BASELINE HUMAN HEALTH RISK ASSESSMENT 195 days Sat 4/18/20 Thu 10/29/20
39 Prepare Draft BHHRA (Soil, Groundwater, Biota) 45 days Sat 4/18/20 Mon 6/1/20 Day 1464 Day 1509
40 Review/Comment on Draft BHHRA ‐ EPA/TCEQ (Assume 2 Drafts, Meeting) 75 days Tue 6/2/20 Sat 8/15/20 Day 1509 Day 1584
41 Prepare Final BHHRA 45 days Sun 8/16/20 Tue 9/29/20 Day 1584 Day 1629
42 Review/Approve Final BHHRA ‐ EPA/TCEQ 30 days Wed 9/30/20 Thu 10/29/20 Day 1629 Day 1659
43 REMEDIAL INVESTIGATION REPORT 210 days Sun 5/3/20 Sat 11/28/20
44 Prepare Draft RI Report 60 days Sun 5/3/20 Wed 7/1/20 Day 1479 Day 1539
45 Review/Comment on Draft RI Report ‐ EPA/TCEQ (Assume 2 Drafts, Meeting) 75 days Thu 7/2/20 Mon 9/14/20 Day 1539 Day 1614
46 Prepare Final RI Report 45 days Tue 9/15/20 Thu 10/29/20 Day 1614 Day 1659
47 Review/Approve Final RI Report ‐ EPA/TCEQ 30 days Fri 10/30/20 Sat 11/28/20 Day 1659 Day 1689
48 FEASIBILITY STUDY INVESTIGATION 250 days Mon 5/6/19 Fri 1/10/20 Day 1116 Day 1311
49 Development of Draft WRN for FS Data Needs Investigation 60 days Mon 5/6/19 Thu 7/4/19 Day 1116 Day 1176
50 Review/Comment on Draft WRN ‐ EPA/TCEQ (Assume 2 Drafts, Meeting) 60 days Fri 7/5/19 Mon 9/2/19 Day 1176 Day 1236
51 Prepare Final WRN  15 days Tue 9/3/19 Tue 9/17/19 Day 1236 Day 1251
52 Review/Approve Final WRN ‐ EPA/TCEQ 15 days Wed 9/18/19 Wed 10/2/19 Day 1251 Day 1266
53 FS Data Needs Investigation (Field Work, Data Assessment, Data Validation, Meeting) 100 days Thu 10/3/19 Fri 1/10/20 Day 1266 Day 1366

54 FEASIBILITY STUDY 210 days Sun 11/29/20 Sat 6/26/21 Day 1648 Day 2300
55 Prepare Draft FS Report 60 days Sun 11/29/20 Wed 1/27/21 Day 1689 Day 1749
56 Review/Comment on Draft FS Report ‐ EPA/TCEQ (Assume 2 Drafts, Meeting) 75 days Thu 1/28/21 Mon 4/12/21 Day 1749 Day 1824
57 Prepare Final FS Report 45 days Tue 4/13/21 Thu 5/27/21 Day 1824 Day 1869
58 Review/Approve Final FS Report ‐ EPA/TCEQ 30 days Fri 5/28/21 Sat 6/26/21 Day 1869 Day 1899
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ID Task Name Duration Scheduled Start Scheduled 
Finish

1 REPORTING (Begins after approval of RI/FS Workplan) 1428 days Fri 4/15/16 Thu 3/12/20
2 Bi‐Monthly Progress Report (Due 15th of every other month)  1428 days Fri 4/15/16 Thu 3/12/20
3 SITE CHARACTERIZATION (Assumes approval of RI/FS Work Plan) 844 days Fri 4/15/16 Mon 8/6/18
4 Provide Field Notice and Insurance Certificates to EPA 15 days Fri 4/15/16 Fri 4/29/16
5 Iteration 1 ‐ On‐Property Investigations (Soil, GW, SW, Sediment) 240 days Mon 5/2/16 Tue 12/27/16
6 Iteration 1 ‐ Off‐Property Investigations (Soil, Groundwater) 240 days Mon 5/2/16 Tue 12/27/16
7 Iteration 1 ‐ Background Soil Investigation  240 days Mon 5/2/16 Tue 12/27/16
8 Iteration 1 ‐ Data Assessment 75 days Wed 12/28/16 Sun 3/12/17
9 Data Assessment Meeting with EPA/TCEQ 1 day Mon 3/13/17 Mon 3/13/17
10 Iteration 1 ‐ Development of Draft Workplan Refinement Notice (WRN) 45 days Tue 3/14/17 Thu 4/27/17
11 Iteration 1 ‐ Review/Comment on WRN ‐ EPA/TCEQ 30 days Fri 4/28/17 Sat 5/27/17
12 Iteration 1 ‐ Prepare Final WRN 15 days Sun 5/28/17 Sun 6/11/17
13 Review/Approve Final WRN ‐ EPA/TCEQ 15 days Mon 6/12/17 Mon 6/26/17
14 Iteration 2 ‐ Off‐Property Investigations (Vince Bayou Surface Water, 

Sediment)
90 days Mon 6/12/17 Sat 9/9/17

15 Iteration 2 ‐ Background Sediment/Surface Water Investigation  90 days Mon 6/12/17 Sat 9/9/17
16 Iteration 2 ‐ Data Assessment 60 days Sun 9/10/17 Wed 11/8/17
17 Iteration 2 ‐ Data Assessment Meeting with EPA/TCEQ 1 day Thu 11/9/17 Thu 11/9/17
18 Iteration 2 ‐ Development of Draft WRN 45 days Fri 11/10/17 Sun 12/24/17
19 Iteration 2 ‐ Review/Comment on WRN ‐ EPA/TCEQ 30 days Mon 12/25/17 Tue 1/23/18
20 Iteration 2 ‐ Prepare Final WRN 15 days Wed 1/24/18 Wed 2/7/18
21 Review/Approve Final WRN ‐ EPA/TCEQ 15 days Thu 2/8/18 Thu 2/22/18
22 Iteration 3 ‐ Off‐Property Investigations (Vince Bayou Biota) 120 days Thu 2/8/18 Thu 6/7/18
23 Iteration 3 ‐ Background Biota (if needed) 120 days Thu 2/8/18 Thu 6/7/18
24 Iteration 3 ‐ Data Assessment 60 days Fri 6/8/18 Mon 8/6/18
25 Iteration 3 ‐ Data Assessment Meeting with EPA/TCEQ 1 day Mon 8/6/18 Mon 8/6/18
26 SCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 240 days Tue 8/7/18 Wed 4/3/19
27 Prepare Draft SLERA 90 days Tue 8/7/18 Sun 11/4/18
28 Review/Comment on SLERA ‐ EPA/TCEQ 60 days Mon 11/5/18 Thu 1/3/19
29 Prepare Final SLERA 60 days Fri 1/4/19 Mon 3/4/19
30 Review/Approve Final SLERA ‐ EPA/TCEQ 30 days Tue 3/5/19 Wed 4/3/19
31 BASELINE ECOLOGICAL RISK ASSESSMENT (IF NEEDED) TBD Sun 7/22/18 Mon 3/25/19
33 BASELINE HUMAN HEALTH RISK ASSESSMENT 300 days Tue 8/7/18 Sun 6/2/19
34 Prepare Draft BHHRA 120 days Tue 8/7/18 Tue 12/4/18
35 Review/Comment on Draft BHHRA ‐ EPA/TCEQ 60 days Wed 12/5/18 Sat 2/2/19
36 Prepare Final BHHRA 90 days Sun 2/3/19 Fri 5/3/19
37 Review/Approve Final BHHRA ‐ EPA/TCEQ 30 days Sat 5/4/19 Sun 6/2/19
38 REMEDIAL INVESTIGATION REPORT 300 days Sat 10/6/18 Thu 8/1/19
39 Prepare Draft RI Report 120 days Sat 10/6/18 Sat 2/2/19
40 Review/Comment on Draft RI Report ‐ EPA/TCEQ 60 days Sun 2/3/19 Wed 4/3/19
41 Prepare Final RI Report 90 days Thu 4/4/19 Tue 7/2/19
42 Review/Approve Final RI Report ‐ EPA/TCEQ 30 days Wed 7/3/19 Thu 8/1/19
43 FEASIBILITY STUDY 300 days Fri 8/2/19 Wed 5/27/20
44 Prepare Draft FS Report 120 days Fri 8/2/19 Fri 11/29/19
45 Review/Comment on Draft FS Report ‐ EPA/TCEQ 60 days Sat 11/30/19 Tue 1/28/20
46 Prepare Final FS Report 90 days Wed 1/29/20 Mon 4/27/20
47 Review/Approve Final FS Report ‐ EPA/TCEQ 30 days Tue 4/28/20 Wed 5/27/20
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ID Task Name Duration Scheduled Start Scheduled Finish Start

1 REPORTING (Begins after approval of RI/FS Workplan) 1428 days Fri 4/15/16 Thu 3/12/20 Day 0
2 Bi‐Monthly Progress Report (Due 15th of every other month)  1428 days Fri 4/15/16 Thu 3/12/20 Day 0
3 SITE CHARACTERIZATION  1211 days Fri 4/15/16 Thu 8/8/19
4 Provide Field Notice and Insurance Certificates to EPA 15 days Fri 4/15/16 Fri 4/29/16 Day 0
5 Iteration 1 ‐ On‐Property Investigations (Soil, GW, SW, Sediment) 609 days Mon 5/2/16 Sun 12/31/17 Day 17
6 Iteration 1 ‐ Off‐Property Investigations (Soil, Groundwater) 609 days Mon 5/2/16 Sun 12/31/17 Day 17
7 Iteration 1 ‐ Background Soil Investigation  609 days Mon 5/2/16 Sun 12/31/17 Day 17
8 Data Assessment Meeting with EPA/TCEQ 1 day Thu 11/30/17 Thu 11/30/17 Day 594
9 Iteration 1 ‐ Final Mobilization of Iteration 1 and Data Assessment 60 days Mon 1/15/18 Thu 3/15/18 Day 640
10 Iteration 1 ‐ Development of Draft Workplan Refinement Notice (WRN) 45 days Fri 3/16/18 Sun 4/29/18 Day 700
11 Data Review Meeting to Finalize WRN 1 day Mon 4/30/18 Mon 4/30/18 Day 745
12 Iteration 1 ‐ Review/Comment on WRN ‐ EPA/TCEQ 30 days Mon 4/30/18 Tue 5/29/18 Day 745
13 Iteration 1 ‐ Prepare Final WRN 15 days Wed 5/30/18 Wed 6/13/18 Day 775
14 Review/Approve Final WRN ‐ EPA/TCEQ 15 days Thu 6/14/18 Thu 6/28/18 Day 790
15 Iteration 2 ‐ Off‐Property Investigations (Vince Bayou Surface Water, 

Sediment)
90 days Thu 6/14/18 Tue 9/11/18 Day 790

16 Iteration 2 ‐ Background Sediment/Surface Water Investigation  90 days Thu 6/14/18 Tue 9/11/18 Day 790
17 Iteration 2 ‐ Data Assessment 60 days Wed 9/12/18 Sat 11/10/18 Day 880
18 Iteration 2 ‐ Data Assessment Meeting with EPA/TCEQ 1 day Sun 11/11/18 Sun 11/11/18 Day 940
19 Iteration 2 ‐ Development of Draft WRN 45 days Mon 11/12/18 Wed 12/26/18 Day 941
20 Iteration 2 ‐ Review/Comment on WRN ‐ EPA/TCEQ 30 days Thu 12/27/18 Fri 1/25/19 Day 986
21 Iteration 2 ‐ Prepare Final WRN 15 days Sat 1/26/19 Sat 2/9/19 Day 1016
22 Review/Approve Final WRN ‐ EPA/TCEQ 15 days Sun 2/10/19 Sun 2/24/19 Day 1031
23 Iteration 3 ‐ Off‐Property Investigations (Vince Bayou Biota) 120 days Sun 2/10/19 Sun 6/9/19 Day 1031
24 Iteration 3 ‐ Background Biota (if needed) 120 days Mon 1/14/19 Mon 5/13/19 Day 1004
25 Iteration 3 ‐ Data Assessment 60 days Mon 6/10/19 Thu 8/8/19 Day 1151
26 Iteration 3 ‐ Data Assessment Meeting with EPA/TCEQ 1 day Thu 8/8/19 Thu 8/8/19 Day 1210
27 SCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 150 days Fri 8/9/19 Sun 1/5/20
28 Prepare Draft SLERA 45 days Fri 8/9/19 Sun 9/22/19 Day 1211
29 Review/Comment on SLERA ‐ EPA/TCEQ 30 days Mon 9/23/19 Tue 10/22/19 Day 1256
30 Prepare Final SLERA 45 days Wed 10/23/19 Fri 12/6/19 Day 1286
31 Review/Approve Final SLERA ‐ EPA/TCEQ 30 days Sat 12/7/19 Sun 1/5/20 Day 1331
32 BASELINE ECOLOGICAL RISK ASSESSMENT (IF NEEDED) TBD Sun 7/22/18 Mon 3/25/19
34 BASELINE HUMAN HEALTH RISK ASSESSMENT 150 days Fri 8/9/19 Sun 1/5/20
35 Prepare Draft BHHRA 45 days Fri 8/9/19 Sun 9/22/19 Day 1211
36 Review/Comment on Draft BHHRA ‐ EPA/TCEQ 30 days Mon 9/23/19 Tue 10/22/19 Day 1256
37 Prepare Final BHHRA 45 days Wed 10/23/19 Fri 12/6/19 Day 1286
38 Review/Approve Final BHHRA ‐ EPA/TCEQ 30 days Sat 12/7/19 Sun 1/5/20 Day 1331
39 REMEDIAL INVESTIGATION REPORT 165 days Sat 8/24/19 Tue 2/4/20
40 Prepare Draft RI Report 60 days Sat 8/24/19 Tue 10/22/19 Day 1226
41 Review/Comment on Draft RI Report ‐ EPA/TCEQ 30 days Wed 10/23/19 Thu 11/21/19 Day 1286
42 Prepare Final RI Report 45 days Fri 11/22/19 Sun 1/5/20 Day 1316
43 Review/Approve Final RI Report ‐ EPA/TCEQ 30 days Mon 1/6/20 Tue 2/4/20 Day 1361
44 FEASIBILITY STUDY 120 days Wed 2/5/20 Wed 6/3/20
45 Prepare Draft FS Report 30 days Wed 2/5/20 Thu 3/5/20 Day 1391
46 Review/Comment on Draft FS Report ‐ EPA/TCEQ 30 days Fri 3/6/20 Sat 4/4/20 Day 1421
47 Prepare Final FS Report 30 days Sun 4/5/20 Mon 5/4/20 Day 1451
48 Review/Approve Final FS Report ‐ EPA/TCEQ 30 days Tue 5/5/20 Wed 6/3/20 Day 1481
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